
D	Task Mode	Task Name						Start Var.	Finish Var.	Mar '23
0	-5	Training Rollout					Tue 10/17/23	-	-	
1	-3	PREPARATION	PHASE	Tue 3/7/23	Mon 3/27/23	Tue 3/7/23	Mon 3/27/23	0 day	s 0 days	
2	-3	Conduct cou research	ırse	Tue 3/7/23	Thu 3/9/23	Tue 3/7/23	Thu 3/9/23	0 day	s 0 days	■ IT Trainer
3	-5	Draft course	outline	Mon 3/13/23	Wed 3/15/23	Mon 3/13/23	Wed 3/15/23	0 day	s 0 days	
4	-3	Send outline training tear review		Thu 3/16/23	Thu 3/16/23	Thu 3/16/23	Thu 3/16/23	0 day	s 0 days	Training Team
5	-5	Update cour	rse outli	Thu 3/23/23	Thu 3/23/23	Thu 3/23/23	Thu 3/23/23	0 day	s 0 days	Trainer,
6	-,	Send outline to training manager for review		Fri 3/24/23	Fri 3/24/23	Fri 3/24/23	Fri 3/24/23	0 day	s 0 days	TT Traine
7	-5	Outline appr	roved	Fri 3/24/23	Fri 3/24/23	Fri 3/24/23	Fri 3/24/23	0 day	s 0 days	3/24
8	-5 ₃	Finalise cour	rse outliN	Mon 3/27/23	Mon 3/27/23	Mon 3/27/23	Mon 3/27/23	0 day	s 0 days	Trainin
9	-5	RECORDING PI	HASE \	/lon 3/27/23	Thu 8/3/23	Tue 3/28/23	Thu 7/27/23	-1 da	y 5 days	ri
10	-5	Write trainir	ng notes	Tue 3/28/23	Tue 4/11/23	Tue 3/28/23	Tue 4/11/23	0 day	s 0 days	
11	-5	Record train	ing vid€N	Mon 3/27/23	Mon 5/29/23	Thu 4/13/23	Fri 5/26/23	-12 day	s 1 day	B
12	-3	Edit training	videos	Tue 5/30/23	Tue 6/13/23	Mon 5/29/23	Tue 6/13/23	1 da	y 0 days	
13	-5	Upload to th	ne cloudN	Mon 7/10/23	Tue 7/11/23	Mon 6/19/23	Tue 6/20/23	14 day	s 14 days	
14	-5	Quality cont	rol revio	Wed 7/26/23	Thu 8/3/23	Wed 6/21/23	Thu 6/29/23	24 day	s 24 days	
			Task Split Milestone			Manual Summ		Base	ical Split eline eline Milestone	→
Proje	ct: Trainin	ig Rollout Projec	Summary			Start-only	L		eline Summary	
-	Sun 11/6		Project Su	mmary		Finish-only	3	Pro	gress	
			Inactive Ta	ask		External Tasks		Mar	nual Progress	
			Inactive M	lilestone		External Milest	cone \diamond	Slac	k	
			Inactive Su	ummary		Deadline	•			
			Manual Ta	isk		Critical				
_						Pa	ge 1			

)	Task Mode	Task Name	Start	Finish	Baseline Start	Baseline Finish	Start Var.	Finish Var.	13	20	Mar '23	13	20	Apr '2
15		Make video	Mon	Thu 5/18/23	Fri 6/30/23	Thu 7/6/23	-28 days	-28 days		20	27 0		20	
		ammendments	5/15/23				•	•						
16	- 5	Training team revie	Fri 5/19/23	Mon 5/29/23	Fri 7/7/23	Mon 7/17/23	-28 days	-28 days						
17	-5	Video content	Mon	Mon	Mon 7/17/23	Mon 7/17/23	-28 days	-28 days						
		approved	5/29/23	5/29/23										
18	4	Upload to LMS	Wed 6/7/23	Thu 6/8/23	Wed 7/26/23	Thu 7/27/23	-29 days	-29 days						
19	- 5	DOCUMENTATION PH	Tue 5/30/23	Fri 9/1/23	Wed 7/12/23	Fri 9/1/23	-24 days	0 days						
20	- 5	Write reference gui	Tue 5/30/23	Tue 6/20/23	Wed 7/26/23	Wed 8/23/23	-34 days	-44 days						
21	*	Write course questi	Tue 8/8/23	Tue 8/22/23	Tue 8/8/23	Tue 8/22/23	0 days	0 days						
22	*	Write course description for	Wed 7/12/23	Tue 7/25/23	Wed 7/12/23	Tue 7/25/23	0 days	0 days						
23	*	Write exercises	Wed 7/12/23	Tue 7/25/23	Wed 7/12/23	Tue 7/25/23	0 days	0 days						
24	- 5	Quality control revi	Mon 8/28/23	Fri 9/1/23	Mon 8/28/23	Fri 9/1/23	0 days	0 days						
25	-5	Documentation approved	Fri 9/1/23	Fri 9/1/23	Fri 9/1/23	Fri 9/1/23	0 days	0 days						
26	- 5	GO LIVE PHASE	Tue 9/5/23	Wed 9/6/23	Tue 9/5/23	Wed 9/6/23	0 days	0 days						
27	- 5	Upload to LMS	Tue 9/5/23	Wed 9/6/23	Tue 9/5/23	Wed 9/6/23	0 days	0 days						
28	- 5	Set course live	Wed 9/6/23	Wed 9/6/23	Wed 9/6/23	Wed 9/6/23	0 days	0 days						
29	-	LIVE TRAINING PHASE	Wed 3/1/23	ue 10/17/23	Wed 3/1/23	Tue 10/17/23	0 days	0 days						
30	- 5	Organise Training T	Wed 3/1/23	Ned 10/4/23	Wed 3/1/23	Wed 10/4/23	0 days	0 days						



Page 2

ID	Task Mode	Task Name		Start	Finish	Baseline Start	Baseline Finish	Start Var.	Finish Var.	13 20	Mar '23 27 6	Apr 13 20 27 :
31	-5	Assign tr to teams		Wed 3/1/23	Thu 3/2/23	Wed 3/1/23	Thu 3/2/23	0 days	0 days	·	Traini	ng Team Lead
32	*	Assign te regions	eams to	Wed 8/9/23	Mon 8/14/23	Wed 8/9/23	Mon 8/14/23	0 days	0 days			
33	-5	Travel ar	nd Accon	Tue 9/12/23	Ned 10/4/23	Tue 9/12/23	Wed 10/4/23	0 days	0 days			
34		Resea hotels		Fri 9/15/23	Tue 9/26/23	Fri 9/15/23	Tue 9/26/23	0 days	0 days			
35	4	Create	e hotel sł	Tue 9/12/23	Thu 9/21/23	Tue 9/12/23	Thu 9/21/23	0 days	0 days			
36	*	Send Tue 9/ shortlist to training		Tue 9/12/23	Tue 9/12/23	Tue 9/12/23	Tue 9/12/23	0 days	0 days			
37	4)	Get budget approval		Mon 9/18/23	Thu 9/21/23	Mon 9/18/23	Thu 9/21/23	0 days	0 days			
38	4	Book l	hotel	Tue 10/3/23	Tue 10/3/23	Tue 10/3/23	Tue 10/3/23	0 days	0 days			
39	39 🛂 Hotel		booked	Tue 10/3/23	Tue 10/3/23	Tue 10/3/23	Tue 10/3/23	3 0 day	0 days			
40	4	Book f	flights	Wed 10/4/23	Wed 10/4/23	Wed 10/4/23	Wed 10/4/23	0 days	0 days			
41	-5	Flight	booked	Wed 10/4/23	Wed 10/4/23	Wed 10/4/23	Wed 10/4/23	0 days	0 days			
42	-5	Venues		Tue 8/15/23	Fri 8/25/23	Tue 8/15/23	Fri 8/25/23	0 days	0 days			
43		Liaise wi		Tue 8/15/23	Mon 8/21/23	Tue 8/15/23	Mon 8/21/23	0 days	0 days			
44	-5	Create ve	enue shc	Tue 8/22/23	Tue 8/22/23	Tue 8/22/23	Tue 8/22/23	0 days	0 days			
						_						
			Task			Duration-only			al Split			
			Split					Base				
			Milestone	e ·	•	Manual Summ	ary		ine Milestone	\Diamond		
Proied	ct: Trainin	g Rollout Projec	Summary	/	ŀ	Start-only	С	Base	ine Summary]		
•	Date: Sun 11/6/22		Project S	ummary		Finish-only	3	Prog	ress			
		Inactive 7	Task		External Tasks		Manı	ual Progress				
			Inactive N	Milestone		External Miles	tone \diamondsuit	Slack				
			Inactive S	Summary		Deadline	•					
			Manual T	ask		Critical						
						Pa	ge 3					

ID	Task Mode	Task Name	Start	Finish	Baseline Start	Baseline Finish	Start Var.	Finish Var.	13 20	Mar '23 27 6	13	Apr '23
45	-5	Send sho to trainin	rtlist Tue 8/22/23	Tue 8/22/23	Tue 8/22/23	Tue 8/22/23	0 days	0 days	·			
46	-5	Get budget	apprcWed 8/23/23	Fri 8/25/23	Wed 8/23/23	Fri 8/25/23	0 days	0 days				
47	-5	Book venue	Fri 8/25/23	Fri 8/25/23	Fri 8/25/23	Fri 8/25/23	0 days	0 days				
48	-5	Organise equi	pmenVon 8/21/23	Fri 8/25/23	Mon 8/21/23	Fri 8/25/23	0 days	0 days				
49	*	Source lapto	ops fo VIon 8/21/23	Fri 8/25/23	Mon 8/21/23	Fri 8/25/23	0 days	0 days				
50	*	Obtain la specificat	• •		Mon 8/21/23	Mon 8/21/23	0 days	0 days				
51	- 5	Travel and Ac	commVon 8/28/23	Fri 9/29/23	Mon 8/28/23	Fri 9/29/23	0 days	0 days				
52	-5	Research lo hotels	cal Mon 8/28/23		Mon 8/28/23	Fri 9/29/23	0 days	0 days				
53	-5	Create hote	l shor Fri 9/1/23	Fri 9/8/23	Fri 9/1/23	Fri 9/8/23	0 days	0 days				
54	*	Send sho to trainin		Fri 9/1/23	Fri 9/1/23	Fri 9/1/23	0 days	0 days				
55	-3	Get budg approval	et Tue 9/5/23	Fri 9/8/23	Tue 9/5/23	Fri 9/8/23	0 days	0 days				
56	-5	Book hotel	Mon 9/11/23	Mon 9/11/23	Mon 9/11/23	Mon 9/11/23	0 days	0 days				
57	- 5	Hotel book	ed Mon 9/11/23	Mon 9/11/23	Mon 9/11/23	Mon 9/11/23	0 days	0 days				
58	-5	Book flights	Mon 9/25/23	Mon 9/25/23	Mon 9/25/23	Mon 9/25/23	0 days	0 days				
59	-5	Flight book	ed Mon 9/25/23	Mon 9/25/23	Mon 9/25/23	Mon 9/25/23	0 days	0 days				
60	- 5	Expenses	Fri 9/22/23	ue 10/17/23	Fri 9/22/23	Tue 10/17/23	0 days	0 days				
		Ta	ısk		Duration-only		Critic	cal Split			l .	
		Sp	olit		Manual Summ	ary Rollup	Base			ı		
		М	ilestone	♦	Manual Summ	ary I	Base	line Milestone	\Diamond			
D	-t. T	Su Dallant Duais	ımmary		Start-only	Е	Base	line Summary	L			
		ig Rollout Projec	oject Summary		Finish-only	3	Prog	ress			1	
Dutc.	Date: Sun 11/6/22		active Task		External Tasks		Man	ual Progress				
		In	active Milestone		External Miles	tone \diamondsuit	Slack	(
		In	active Summary		Deadline	•						
		М	anual Task		Critical							
					Pa	ge 4						

ID	Task	Task Name	Start	Finish	Baseline Start	ne Start Baseline Finish S		art Var. Finish Var.		nish Var.		Mar '23			Apr '23			
	Mode								13	20	27	6	13	20	27	<u></u> 3		
61	-5	Approve budget	Thu 10/5/23	Fri 10/6/23	Thu 10/5/23	Fri 10/6/23	0 days	0 days										
62	- 5	Organise company credit	Mon 10/9/23		, -, -	Tue 10/17/23	0 days	0 days										
63	- 5	Print out expense forms	Fri 9/22/23	Fri 9/22/23	Fri 9/22/23	Fri 9/22/23	0 days	0 days										

